



Summary of construction activity June 2022

Week commencing	Scheduled activity
30 May	<ul style="list-style-type: none">– Pressure testing works on the refrigeration pipework. <u>This work will take place on Wednesday 1 June at 5pm.</u>– Installation of the new store fire extinguishers.– Clean up of the site.– Crane lifting works for refrigeration plant. <u>This crane lift will happen on Monday 6 June at 9am.</u>– Slab completion works to the front elevation of Old Street.– Cladding completion works to the rear of the new store.– Installation of louvres to the new store and removal of all scaffolding.
6 June	<ul style="list-style-type: none">– Cabling works to the self-scan checkouts at the new store.– General clean of the new store.– Practical completion of the store.– Final snagging works to repair minor faults in the new store. STORE HANDOVER TO ALDI – FRIDAY 10 JUNE.
13 June	<ul style="list-style-type: none">– Installation of the new store self-scan checkouts.– Final deep clean of the new store.– Merchandising and stocking the new store.
20 June	<ul style="list-style-type: none">– Merchandising and stocking the new store.– Final preparations for store opening.
27 June	<ul style="list-style-type: none">– ALDI OLD STREET STORE OPENING – THURSDAY 30 JUNE.

IMPORTANT NOTICE

Camford will be handing over the new Aldi Old Street to the Aldi store team on Friday 10 June. After this date, there will be no Camford operatives on site. If you have any questions, please contact the Cascade team on the contact details below.

Site working hours

Monday to Friday: 8am-6pm

Saturday: 10am-1pm (with prior approval from Islington Council)

Contact us

Telephone: 0808 281 9554

Email: construction@cascaedcommunications.co.uk



If you would like to receive weekly construction updates, please subscribe by emailing: construction@cascadecommunications.co.uk or for further information, please visit the [project website aldiconsultation.co.uk/oldstreet](http://projectwebsite.aldiconsultation.co.uk/oldstreet)